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RAC 2-5 MONTHLY PROGRESS REPORT 
/ 

VOUCHER NO. A038 I US EPA RECORDS CENTER REGION 5 

Contract Number: : I llllll lllll lllll lllll 111111111111111111 
\..__ -- -- -~2877~- _ 

Work Assignment: 
EP-SS-06-02 
021-ROBE-0SlC Contract Period: Base 

W.A. Name: 

EPA W.A. Manager: 
EPA Project Officer: 
Contractor Project 
Manager: 

SUMMARY 

North Bronson Industrial 
Area 
James Hahnenberg 
Edward Quigley 

Greg Haas 

Report Period: September 2009 

Firm: SulTRAC 

Task: 2, 10, 6, 11, 1, 8, 9 
Technically Complete: 15% · 

Period of Performance: December 31, 2009 

--Tli1s report covers tlie 5-weel< penoc:I of August 2'4, 2009 tfirougn Septem6er 27, Z0-0-9:-Dunng tn1s reporhng 
period, SulTRAC performed project management activities as scoped. 

Summary Costs and Level of Effort Hours 

Please see the attached financial report. The September 2009 financial status report shows expenses 
incurred during this 5-week reporting period and includes 3.5 level-of-effort (LOE) hours and $1.63 in ODC's 
and computer costs. The total WA cost and fee for August 2009 is $382. 72. 

1. PROG.RESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SulTRAC performed project management activities, which included emails and phone calls with the EPA WAM, 

. as well as schedule and financial tracking. . 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 6 - Reuse Planning 
No activities were conducted during this reporting period. 

Task 8 - Review of PRP RD Submittals 
' 

No activities were performed and no costs were incurred under this task. 

Task 9 - Remedial Design Oversight 
No activities were performed and no costs were incurred under this task. 

Task 10 - Technical Meeting Support 
No activities were conducted during this reporting period. 

Task 11 - Work Assignment Closeout 
No activities were conducted during this reporting period. 
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2. TASK SCHEDULES 

Start Date 
Description 

Planned Actual 

Work Plan 
March 8, March 8, 

2007 2007 

Health and Safety Plan 
April 15, April 15, 

2007 2007 

Completion Date 

Planned Actual 

April 6, April 6, 
2007 2007 

June 16, May 29, 
2007 2007 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

There were no schedule variances or corrective actions during this reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 

Percent 
Complete 

100 

100 

Activities anticipated to be undertaken by SulTRAC during the next reporting period include: 

1. Delivery of a monthly status report. 
2. Communication with EPA WAM via meetings, emails, and phone calls. 

Task 2 - Community Involvement 

Schedule 
Variance 

(18 
days) 

No activities are anticipated to be conducted and no costs incurred under this task during the next reporting 
period. 

Task 6 - Reuse Planning 
No activities are anticipated during the next reporting period. 

Task 8 - Review of PRP RD Submittals 
No activities are anticipated to be conducted and no costs incurred under this task during the next reporting 
period. 

Task 9 - Remedial Design Oversight 
No activities are anticipated to be conducted and no costs incurred under this task during the next reporting 
period. 

Task 10 - Technical Meeting Support 
No activities are anticipated during the next reporting period. 

Task 11 - Work Assignment Closeout 
No activities are anticipated during the next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 
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No trav~ costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subpool costs appear in this month's invoice. 
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